FUTURA × GRAPHENE

Weekly Project Update

Week Ending 30 June 2026

PROJECT STARLIGHT

Phase 1: Client Onboarding & Advice Platform

On Track

Delivery Confidence

PROJECT SUMMARY

This week the **Jira project board has been fully aligned with the finalised Phase 1 scope**, moving the programme out of planning and into active, parallel build, and **EPIC 0b (POC Iteration & UX Sign-off) is now complete** with the POC formally signed off. **ID/AML (EPIC 7)** is progressing across AML monitoring, an admin search dashboard and an operations workbench for reviewing matches and outstanding checks, with testing pending third-party API details. **Document Management & Generation (EPIC 9)** is underway across a client document dashboard, an adviser generation workspace (template-driven and pre-filled from client data, with full status tracking) and an admin hub with a visual template editor. With the board aligned, governance now has **live burn down and velocity tracking**.

TOTAL ITEMS

111

15 EPICs · 89 Stories · 7 Sub-tasks

DONE

20

EPICs 0 & 0b complete · 18 stories incl. all POC sign-offs

IN PROGRESS

31

Build & refinement across 9 EPICs

IN REVIEW

6

ID/AML build in review

BACKLOG

54

Scheduled for upcoming sprints

NEXT MILESTONE

Core Platform Completion & Feature EPICs to Review

EPIC 0b closed out, and ID/AML plus early feature EPICs progressing into review

Early July

Build & review across EPICs 1, 2, 5, 6, 7

✅ PROGRESS THIS WEEK

Jira — **Project board fully aligned with finalised scope**

Complete

Full Phase 1 backlog now structured and active, enabling burn down and velocity tracking

---

PS-101 — **EPIC 0b (POC Iteration & UX Sign-off) complete**

Complete — All 10 stories done, POC formally signed off

EPIC 7 — **ID/AML build progressing**

In Progress — AML monitoring, admin search dashboard and ops workbench for match review

---

EPIC 5/6 — **Fact Find and Risk Profiling build underway**

In Progress — Modular fact find engine and risk questionnaire in active development

🎯 AIM FOR THIS WEEK & NEXT

29 Jun–11 Jul

EPIC 5/6 — **Progress Fact Find and Risk Profiling build toward review**

Active Build

EPIC 7 — **Progress ID/AML review items (4 stories) to done**

In Review

EPIC 3/4 — **Refine and size Workflow Engine and Task Management for development**

Refinement

🚧 KEY ACTIONS & REVIEW AREAS

Board alignment complete. The full Phase 1 backlog is now structured and active in Jira. Governance now has live burn down and velocity data across all EPICs.

Several EPICs sit past their original target. EPICs 1 and 2 (targeted May) and EPIC 3 (targeted 13 Jun) are now actively in build, UAT or refinement. Dates shifted under the POC-first approach; work is in flight and recovering.

Refinement gating downstream build. EPIC 3 (Workflow) and EPIC 4 (Task Management) need refinement and sizing before dependent EPICs can progress.

📋 KEY DECISIONS & NOTES

Board now reflects active build across the programme. Work has moved from planning into parallel development across eight EPICs, replacing the planning-phase view with live delivery status.

Burn down and velocity tracking enabled. With the board aligned to finalised scope, monthly SteerCo meetings now have firm counts, statuses and data-driven progress visibility.

29 August go-live on track. POC sign-off is effectively complete, foundations are delivered, and feature build is underway across the programme.

PHASE 1 EPIC ROADMAP

✓	**EPIC 0: Discovery & Technical Workshop** Completed March 2026 · 25-screen POC delivered	DONE
✓	**POC Iteration & UX Sign-off** Completed · 10 of 10 stories done · POC formally signed off	DONE
1	**Core Platform & Application Foundation** Due: 16 May 2026 · 7 stories · 4 Done · 2 in UAT · 1 in dev	IN PROGRESS
2	**Client Record & Data Model (MVP)** Due: 30 May 2026 · 6 stories · 2 in dev · 2 ready for dev	IN PROGRESS
3	**Workflow Engine** Due: 13 Jun 2026 · 7 stories · refinement underway (PS-42)	IN PROGRESS
4	**Task Management & Operational Controls** Due: 27 Jun 2026 · 4 stories · EPIC in refinement	IN PROGRESS
5	**Fact Find Engine (Digital & Modular)** Due: 4 Jul 2026 · 5 stories · 4 in development	IN PROGRESS
6	**Risk Profiling Engine** Due: 11 Jul 2026 · 4 stories · 2 in dev · 1 ready for dev	IN PROGRESS
7	**ID/AML Integration (SmartSearch)** Due: 4 Jul 2026 · 5 stories · 4 in review · 1 in dev	IN PROGRESS
8	**Suitability Report Engine** Due: 18 Jul 2026 · 6 stories · scheduled	BACKLOG
9	**Letter Suite & Illustration Handling** Due: 25 Jul 2026 · 6 stories · 2 in development	IN PROGRESS
10	**E-Signature Service** Due: 1 Aug 2026 · 5 stories · scheduled	BACKLOG
11	**Client Portal Experience** Due: 1 Aug 2026 · 6 stories · in development	IN PROGRESS
12	**Adviser & Admin Experience** Due: 1 Aug 2026 · 4 stories · in refinement	IN PROGRESS

13	**Infrastructure Readiness & Go-Live** Due: 29 Aug 2026 · 8 stories · includes pilot with 5–10 real clients	BACKLOG